COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2020

ESTI MATE SUMVARY 17:15: 17
CONTI D C22983 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22983- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TI ME ALLOW 50 WORK DAYS
CULVERT REPAIR | -25 AND US 350 PERCENT TIME:  32.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. STRO12A- 050
CULVERT REPAIR |-25 AND US 350
NAME OF ROAD:
PRQJECT COUNTI ES: LAS ANl MAS HUERFANO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 04/ 01/ 2020 DATE TI ME STARTED 02/26/2020
275 E 64th AVENUE DATE LET 01/ 30/ 2020 DATE WORK BEGAN  03/10/2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/2020 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 02/ 26/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 614, 535. 00 PARTI Cl PATI NG $ 250. 00 $ 250. 00
AWARD PROJECT AMT:  $ 547, 985. 00 NON- PARTI Cl PATI NG 126, 594. 00 126, 594. 00
PERCENT COMPLETE: 20. 64% TOTAL EARNI NGS 126, 844. 00 126, 844. 00
FUNDS AVAI LABLE: $ 487, 691. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 126, 844. 00 126, 844. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,070.32 -3,070.32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 123, 773. 68 123, 773. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 123, 773. 68 123, 773. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123, 773. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22983 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22983-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0001 17:15: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 45. 500 0. 000
Sy 0. 000 0. 00
130. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 42.000 0. 000
LF 20. 000 2,400. 00
120. 00000 20. 000 2,400. 00
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0020 202-04008 Clean Cul vert 645. 000 0. 000
LF 360. 000 23, 400. 00
65. 00000 360. 000 23, 400. 00
0025 203-01510 Backhoe 40. 000 0. 000
HOUR 12. 000 2,520.00
210. 00000 12. 000 2,520.00
0030 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 3. 000 2,010.00
670. 00000 3.000 2,010. 00
0035 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 950. 000 0. 000
LF 235. 000 1, 880. 00
8. 00000 235. 000 1, 880. 00
0045 208-00009 *Erosion Log Type 2 (18 Inch) 280. 000 0. 000
LF 60. 000 840. 00
14. 00000 60. 000 840. 00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 9. 000 0. 000
EACH 2.000 1, 800. 00
900. 00000 2.000 1, 800. 00
0055 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 7.000 483. 00

69. 00000 7.000 483. 00
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PCN: 22983-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0001 17:15:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 211-02277  Cement Grout (Voids) 18. 000 0. 000
cY 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0065 212-00006 *Seedi ng (Native) 0. 950 0. 000
ACRE 0. 150 240. 00
1, 600. 00000 0. 150 240. 00
0070 213-00002  *Mulching (Wed Free Hay) 0. 950 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 216-00111 *Soi | Retention Blanket (Excelsior)(Photodegadabl e 2, 250. 000 0. 000
Class 1
) SY 578. 000 2,890. 00
5. 00000 578. 000 2, 890. 00
0080 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 403. 000 0. 000
LF 115. 000 37, 950. 00
330. 00000 115. 000 37, 950. 00
0085 603-10240 24 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 20. 000 3, 800. 00
190. 00000 20. 000 3, 800. 00
0090 603-10480 48 Inch Corrugated Steel Pipe 22.000 0. 000
LF 10. 000 3, 200. 00
320. 00000 10. 000 3, 200. 00
0095 603-15054 54 Inch Equival ent Corrugated Steel Pipe Arch 12. 000 0. 000
LF 0. 000 0. 00
460. 00000 0. 000 0. 00
0100 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0105 603-30048 48 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0110 603-31354 54 Inch Equival ent Arch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00

8, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 603-31454

0120

603- 33024

0125

603- 33048

0130

612- 00003

0135

626- 00000

0140

626- 01114

0145

630- 00000

0150

630- 00007

0155

630- 00012

0160

630- 80341

0165 630-80342

C22983
22983-BID
STRO12A- 050
| TEM
DESCRI PTI ON

54 Inch Traversabl e Equi val ent Arch Steel

24 Inch Pipe Safety End Treat nment

48 Inch Pipe Safety End Treatnent

Del i neator (Type I11)

*Mbbi | i zati on

Public Information Managenent (Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
10, 000. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH
3, 200. 00000
1. 000
EACH
50. 00000
1. 000
LS
140, 000. 00000
90. 000
DAY
50. 00000
20. 000
HOUR
33. 00000
20. 000
DAY
350. 00000
50. 000
DAY
825. 00000
20. 000
EACH
40. 00000
33.000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.175
0.175

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
16. 500
16. 500
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ESTI MATE RUN 04/ 02/ 2020

24,500
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2, 475

825.

.00

.00

.00

.00

00

00

.00

00

00

.00

17:15:17

AMOUNT

24,500

900

6, 300

2,475

825.

.00

.00

.00

.00

00

00

.00

00

00

.00

00
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PCN: 22983-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0001 17:15:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0175 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
0180 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0185 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 29. 500 1, 180. 00
40. 00000 29. 500 1, 180. 00
0190 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0195 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0200 700-70010 F/ A Mnor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70014 F/ A Incentive 10, 000. 000 0. 000
FA 1. 000 1. 00
1. 00000 1.000 1.00
0210 700-70589 F/A Environnental Health & Safety Managenent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  614,035.00% 126,594.00% 126,594.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 250.00 $ 250. 00

PROJECT TOTAL CURRENT AMI $ 614,535.00 % 126,844.00% 126, 844.00



